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WW Engineering & Science 
A Summit Company 

Date October 14,1992 
Proj. No.: 04011-No.2 

CONTRACT CHANGE ORDER NO. 1 

Albion-Sheridan Township Anson Enterprises, Inc. 
Landfill Site (11-5LAN) 1949 Olmstead Road 
Construction of Field Support Area Kalamazoo, MI 49001 
Contract 04011 - No. 2 
Albion, MI 

The following changes are authorized in accordance with Articles 9, 10 and 11 of the 
GENERAL CONDITIONS: 

Item 

3 

4 

DescriDtion 

Remobilization and 
Additional Grading 

Fence Relocation: 
(a) Fence Post 

Installation/Removal 

(b) Remobilization 

(c) Bulldozer 

(D) Laborer with 
Chain saw 

\Jnit 

L.S. 

L.S. 

Hour 

Hour 

OuantitY. 

1 

1 

1 

16 

16 

Unit Price 

$1,550 

1,500 

520 

75 

38 

IiisEsasfi D££i:£as£ 

$1,550 

1,500 

520 

1.200 

608 

TOTAL $5,378 

The Subcontractor and Prime Contractor hereby agree that all fence construction will be 
paid at the established unit price of $7.91 per foot for 7-foot chain-link fence without tree 
removal. 

.Tustification 

See attached Change Order Justifications. 

Net increase in contract price is $5,378.00. 
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A sum of $5,378.00 is hereby added to the total contract price and the adjusted total 
contract price to date thereby is $81,454.00. 

The time provided for completion of the contract is hereby extended to October 30,1992. 
This document shall become an amendment to the contract and all provisions of the 
contract shall apply hereto. 

APPROVED BY: ANSON ENTERPRISES, INC. 

Date 

APPROVED BY: WW ENGINEERING & SCIENCE 

Date 
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